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Topics
 Sources of Funding

 CDA Work Trust – Dan Silver
 Special Accounts – Bill Adams

 Project Planning Spreadsheet – Costs and 
Sources of Funding

 Presentation of simplified scenario and tradeoffs 
of  different approaches

 Discussion by Commissioners and Public Input

Presenter
Presentation Notes
Overview of topics to be discussed.  Background is recent aerial photograph over Kellogg 



Successor Coeur d’Alene Custodial Trust
 What is the Trust?

 Created with settlement funds from Asarco 
bankruptcy

 Can only be used to conduct cleanup work outside of 
the Bunker Hill Box

 Managed by the Trustee to maximize value and carry 
out actions selected and approved by EPA

 Consists of:
 General Work Account
 Special Work Account
 Custodial account

Presenter
Presentation Notes
This slide provides background on the CDA Work Trust.  The General Work Account provides funding for the bulk of the work in the Basin.  The Special Work Account was established under the settlement with Asarco for work identified by the Natural Resource Trustees and approved by EPA.  The Custodial Account provides funding for the management of properties that were acquired by the Trust under the terms of the settlement agreement with Asarco.  



Trust Balances 

General  
Work 
Account

Special Work
Account

Custodial 
Account

Total

Beginning
Account Value

$            388,599,622 $        34,040,268 $          14,000,000 $                436,639,890 

2nd Quarter 
End 2012 
Account Value

$            394,798,805 $        34,864,070 $          14,217,750 $                443,880,625 

Change in 
Value $                6,199,183 $             823,802 $               217,750 $                    7,240,735 

(1.66%)

Presenter
Presentation Notes
This slide identifies the balance in the various Trust accounts over time.  



Investment allocation of Coeur d’Alene 
Trust

August 15, 2012

FOR FINANCIAL PROFESSIONAL USE ONLY – NOT FOR PUBLIC DISTRIBUTION

Presentation to Basin Commission

Presenter
Presentation Notes
This portion of the presentation was conducted by Dan Silver, the Trustee.   
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Overview

The Coeur d’Alene Trust is invested in the above solution
• Return and risk assumptions reflect final solution and BlackRock’s latest capital market assumptions**

See Appendix for assumptions.
Assume starting asset value of $446m (based on values as of August 1, 2012). All modeling and simulations are in real terms (net of fees).

Current

Expected Beta Return 5.45%
Expected Alpha Return 1.66%
Expected Inflation 2.00%
Expected Real Return 5.10%
Expected Fees 0.53%
Expected Net Real Return 4.57%

MSCI ACWI IMI 
Index 29%

Global Multi-cap 
Equity 29%

U.S. Government 
Bond Index 13%

Core Active Bond 
20%

S&P GSCI™ 
Commodities 5%

Global Ascent 5%
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Strategies - Description

MSCI ACWI IMI Index (29%)
• Global equities, passively managed to  the MSCI 

ACWI IMI index, which is a market capitalization 
weighted benchmark

• Includes securities across developed and 
emerging markets, large cap and small cap 
(~9,000 securities)

Global Opportunities (29%)
• Fundamental active equity portfolio managed by 

Tom Callan in Philadelphia, PA

• Portfolio selections are based on quantitative 
research, fundamental sub-industry research, 
fundamental company research and careful 
portfolio construction (~200 securities)

US Government Bond Index (13%)

• US government bonds passively managed to the 
Barclays Government Bond Index, a market 
capitalization weighted benchmark 

• Includes US Treasury and agency securities 
(~300 securities)

Core Active (20%)
• Model-based fixed income strategy managed by 

the Model Based Fixed Income team in San 
Francisco, CA

• Alpha sources include security selection, industry 
rotation, asset allocation, and duration and yield 
curve management

• Securities include US Treasury, agency, 
securitized and investment grade credit bonds 
(~1,000 securities)

Commodities (5%)
• Broad based commodities futures portfolio, fully 

collateralized, passively managed to the S&P 
Goldman Sachs Commodity Index, a production 
weighted benchmark

• Includes energy, agriculture, industrial and 
precious metals

Global Ascent (5%)
• Institutional quality global macro hedge fund 

managed by the Global Market Strategies 
Group in San Francisco, CA

• Exploits sensible economic principles to 
generate returns from 80+ global markets

Equities Fixed Income Alternatives
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Performance

Returns and tracking errors are calculated with monthly gross returns.
Returns since inception are calculated with data from March 2011 to June 2012 and are annualized.

Fund Return since inception
MSCI ACWI IMI Fund -4.73%
MSCI ACWI IMI Index -5.05%
Excess return 0.32%

Global Multi-Cap Equity Fund -8.18%
MSCI ACWI Index -4.80%
Excess return -3.38%

BarCap US Government Bond Fund 8.01%
BarCap US Government Bond Index 7.92%
Excess return 0.10%

Core Active Bond Fund 8.23%
BarCap US Aggregate Index 7.41%
Excess return 0.82%

S&P GSCI Commodities Fund -10.83%
S&P GSCI Commodities Index -10.89%
Excess return 0.06%

Global Ascent -6.71%
Cash 0.06%
Excess return -6.77%
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Overview of payout scenarios

We analyze the impact of three payout scenarios:
1. Scenario A: Spend $25 million per year 

2. Scenario B: Spend $5 million for the first five years and $25 million thereafter

3. Scenario C: Spend $10 million for the first five years and $25 million thereafter

4. Scenario D: Spend 75% of the real annual return each year ($5m minimum, $40 maximum)

All cash flows are in real terms.
*Based on a random simulation. Cash flows can vary significantly year over year under Scenario D.
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Summary of payout scenarios

Median 10% downside Probability > 50 years Probability > 90 years

Scenario A 30 years 17 years 26% 17%

Scenario B 46 years 23 years 46% 32%

Scenario C 41 years 21 years 41% 28%

Scenario D 86 years 56 years 95% 46%
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Asset distributions

Scenario A Scenario B

All modeling and simulations are in real terms (net of fees). 

Scenario A Scenario B
Asset value in 

5 years
Asset value in 

10 years Life of the Trust Asset value in 
5 years

Asset value in 
10 years Life of the Trust

Median $409m $358m 30 years $518m $494m 46 years

10% downside $277m $174m 17 years $373m $275m 23 years

Probability > 50 years 26% 46%

Probability > 90 years 17% 32%

5% 10% 25% 50% 75% 90%
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Asset distributions (continued)

Scenario C Scenario D

All modeling and simulations are in real terms (net of fees). 

Scenario C Scenario D
Asset value in 

5 years
Asset value in 

10 years Life of the Trust Asset value in 
5 years

Asset value in 
10 years Life of the Trust

Median $492m $460m 41 years $432m $411m 86 years

10% downside $350m $250m 21 years $334m $279m 56 years

Probability > 50 years 41% 95%

Probability > 90 years 28% 46%

5% 10% 25% 50% 75% 90%
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EPA Special Accounts

Contain receipts from various settlements
Can be used anywhere in the Box or Basin 

for cleanup related activities
Only current source of funding for cleanup 

in the Box
Nominal rate of return on account balance 

= .69% 

Presenter
Presentation Notes
This slide describes EPA’s Special Accounts.  They are a way for EPA to preserve funding from settlements in site specific accounts instead of being returned to general appropriations for use at any site.    



Summary of Hecla Settlement Funds

FY2011 FY2012 FY2013 FY2014 Total
EPA 45,474,000 34,145,000 26,600,000 7,700,000 113,962,000
Registry 70,856,000
Idaho 55,322,000 11,382,000 8,882,000 2,566,000 78,151,000
Idaho 
Tribes

5,138,000

Total 176,790,000 45,527,000 35,527,000 10,263,000 268,107,000

Total does not include certain Superfund Interest payments - .69% to .74%.  
Numbers are rounded.

Presenter
Presentation Notes
This slide provides a summary of the funds from the settlement with Hecla.  The registry account is being held to preserve funding for the long-term operation of the Central Water Treatment Plan.  Funding identified as “Idaho” is for use by the Natural Resource Trustees for restoration activities.  The Natural Resource Trustees consist of representatives of BLM, the Forest Service, USFWS, CDA Tribe, and the State of Idaho.    



Other EPA Appropriations

Historically EPA has received funding from 
HQ for remedial actions and funding for 
ongoing remedial design and support 
needs  

 This HQ funding has been recently 
eliminated for this site

Region 10 will continually seek additional 
funding from HQ to supplement settlement 
dollars



Introduction to Spreadsheet
 Expenditure Summary based on Projects 

and Costs discussed in May 2012 Basin 
Commission meeting

Majority of costs are FS level (-30%/+50%)
 Sources of SA and Trust funding linked to 

expenditures and show balance 
Rate of expenditures not held to maintain 

a particular SA or Trust balance
 SA and Trust balance includes formulas 

for  estimated growth

Presenter
Presentation Notes
The Spreadsheet provides the information requested in the May 2012 Basin Commission meeting.  It does not try to maintain particular account balances and does not show all the work identified in the ROD Amenedment.  It also does not necessarily show how the work would proceed nor does it restrict expenditures when Special Account funds run out.  



Spreadsheet Summary
BEICP Project Funding and Sources
Summary by Expenditure Category, 2012 Dollars

0 1 2 3 4 5 6 7 8 9

Expenditure   2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
Community-Based Human Health Cleanup Actions $23,590,000 $44,077,670 $35,244,320 $23,553,709 $19,190,658 $10,171,412 $8,690,024 $6,908,005 $3,680,183
Source Control Cleanup Actions $700,000 $2,200,000 $2,200,000 $200,000 $200,000 $11,861,000 $243,000 $1,743,000 $1,743,000
Natural Resource Trustee Restoration Actions TBD TBD TBD TBD TBD TBD TBD TBD TBD
Water Collection and Treatment $2,900,000 $8,450,000 $14,200,000 $8,221,000 $1,607,000 $1,607,000 $1,607,000 $2,607,000 $2,607,000
Studies, Monitoring, and CERCLA Process $3,200,000 $2,700,000 $2,450,000 $2,200,000 $1,200,000 $1,200,000 $1,200,000 $1,450,000 $1,200,000
Other Oversight and/or Administrative Activities $4,875,000 $4,880,000 $4,889,000 $4,091,000 $4,097,000 $4,103,000 $4,109,000 $4,115,000 $4,122,000

Expenditure Summary
Trust $14,109,000 $21,041,000 $17,494,000 $10,913,000 $8,689,000 $16,804,000 $6,774,000 $6,445,000 $3,315,000
SA $16,831,000 $36,773,000 $37,063,000 $22,243,000 $12,093,000 $6,808,000 $3,693,000 $4,943,000 $4,693,000
Court Registry $1,150,000 $1,150,000 $1,150,000 $1,471,000 $1,607,000 $1,607,000 $1,607,000 $1,607,000 $1,607,000
NRT $0 $0 $0 $0 $0 $0 $0 $0 $0
State $1,175,000 $1,343,670 $1,276,320 $1,638,709 $1,905,658 $1,723,412 $1,775,024 $1,828,005 $1,737,183
State/Tribe $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000

Remaining Fund Balance (2012 Projected)
Trust $441,179,721 $433,058,497 $428,293,842 $430,065,962 $434,148,606 $430,117,005 $436,144,905 $442,687,577 $452,603,479
SA $70,910,505 $41,048,571 $3,690,597 ($18,455,058) ($30,227,087) ($36,594,520) ($39,783,943) ($44,173,396) ($48,256,986)



Spending by Program
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Funding by Source
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EPA High Priority Projects
 Human Health Related Cleanup

 Property Remediation
 Recreational Use areas
 Basin Gravel Roads
 Box and Basin Remedy Protection
 Box and Basin Paved Roads
 Repository Design/Construction (Box & Basin)

 Water Treatment Actions in the Box and Basin
 Ongoing CTP Operations and Plant Upgrades
 OU2 Groundwater Collection 

 Source area cleanups (human health & eco)
 Progress in Lower Basin – Modeling/Pilot
 Coordination on Cleanup/Restoration Actions

Presenter
Presentation Notes
Regardless of funding scenarios this slide shows EPA High Priority Sites.



Alternative Scenarios 

 Complete Upper Basin Quickly
 $10 m/yr for 5 years then $25m/yr
 Complete by 2036
 Very little is estimated to remain in Trust 

balance for Lower Basin 
 Go slow to grow Trust

 $10 m/yr for 5 years then 75% of expected 
interest

 Complete Upper Basin in 2059
 Significant resources remain for Lower Basin

Presenter
Presentation Notes
There are a variety of ways to approach the cleanup depending on funding amount and source.  Here are three scenarios.



Alternatives (Cont)

Complete HH quickly and go slower on 
eco
 Would include OU2 water collection via SA
 Complete HH, roads, remedy protection etc. 

within 3 years
 Implement source control and water collection 

at 75% of expected interest
 Upper Basin complete 2062 



Expenditure Assumption

High HH 
through 2017 
EFNM+CCWT, 

then > of 
$15/yr or 

75% of 
interest

$10m/yr for 5 
yrs, then 
$25m/yr

$10m/yr for 5 
yrs, then 75% 
of expected 

interest

Year when SCW Trust is exhausted >2111 2040 >2111

Life of the Trust >100 27 >100

Spending Over 100 yrs or until Trust 
exhausted (2012$) $849 $638 $1,019 

Spending Available for Lower Basin after 
UB Expenditures (2012$) $271 $59 $441 

Year when OU3 Upper Basin Remedy 
Complete 2062 2036 2059 

Return Assumption – Blackrock Long-Term Forecast 6.57%/Yr – Probability estimates for 
returns need to be verified by Blackrock Analysis – See earlier slides from Dan Silver

Summary of EPA Estimated 100-Year Expenditure 
Scenarios

Presenter
Presentation Notes
This slide shows the estimated impact to the Trust balances under three funding scenarios using a simplified model.  
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Presenter
Presentation Notes
This slide look at a graphical representation of the Human Health Fast and Eco slower scenario.



Scenario with HH Fast + Eco slower

2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

OPERABLE UNIT 3  (funded by the ASARCO Trust)
Community-Based Human Health Projects

 Yards Program Lower funding level, fix-ups, etc.
Unpaved Community Roads Program
Paved Community Roads Program
Remedy Protection 
Repository Management

Source Control Actions
Waste Consolidation Area in Ninemile Watershed mgmt (expansion/management as needed)
Interstate-Callahan (Ninemile Watershed)
East Fork Ninemile Actions RD
Potential Cleanup of Hecla Star Complex RD (RA Pending Hecla Expansion Plans)
Lower Basin Pilot Project(s) RD

Water Treatment Actions
Woodland Park Drain & Canyon Creek Adit Collection RD
Pipeline from CTP to Canyon Creek RD RD
Phase 2 CTP Upgrades for OU3 Waters RD
CTP O&M for OU3 Waters o&m

OPERABLE UNIT 2 (funded by EPA Special Accounts)
 CTP Upgrades for OU2 Waters, New Discharge Pipeline RD
CIA Groundwater Interceptor Drain RD RD
New Sludge Disposal Cell (sludge from OU2 waters and BH Mine) RD

ALTERNATIVE SCENARIO UPPER BASIN CLEANUP WORK FOR NEXT 10 YEARS - HH Fast - Eco at Slower Pace 

Presenter
Presentation Notes
Another representation of HH Fast + Eco slower.  Note this scenario also includes completion of the Human Health work in the Box using Special Account funding.  



Factors for EPA’s Spending Plan

 EPA’s plan will likely be a variation of several alternative 
scenarios currently being evaluated

 Complete OU2 groundwater collection and other 
priorities in Box with Special Account

 Need to evaluate tradeoffs of spreading work out vs
getting it done quickly 

 Will look for ongoing efficiencies in conducting the work 
and prioritizing actions

 Shift as much work as appropriate to the Trust while 
managing rate of Trust Funding to allow growth

 Continue to seek HQ funding to supplement SA
 Resolve how to address O&M for completed projects 

Presenter
Presentation Notes
Other factors that EPA  will be considering as the cleanup proceeds.



Thank You
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